WBSNo: 1DAA01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1DA0010000 . . . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: 1DAAOL Title: Project Management
Activitv ID:  1DA0010000 Description: FY-00 4th Otr B776/777 Proiect Manaaement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

PMO1 K-H Proiect Manaaement 1.00/ea HC 2.040 2.040 79.574 112.066 Q0 191.640 38.832 230,472
PMO02 Human Resources 1.00/each HC 340 340 8.918 0 0 8.918 4.352 13.270
PM03 D&D Manaaement 1.00/each HC 2.040 2.040 90.528 173.400 Q0 263,928 44178 308.106
PMO04 Technical Support Manaaement 1.00/ea HC 2.040 2.040 90.528 63.750 0 154.278 44,178 198.456
PMO5 Work Control Manaagement 1.00/ea HC 680 680 36.346 0] 0] 36.346 17.737 54,083
PMO06 Environmental Proaram Manaaer 1.00/each HC 680 680 36.346 [0] [0] 36.346 17.737 54.083
PMO7 Surveillance/Manitenance Manaaement 1.00leach HC 680 680 36.346 0 0 36.346 17.737 54,083
PMO08 HS&O 1.00/each HC 1.360 1.360 48,606 (0] (0] 48.606 23.720 72.326
PMO09 Industrial Safetv Officer 1.00/ea HC 0 0 0 173.400 0 173.400 0 173.400
PM10 Radioloaical Management 1.00lea HC 680 680 36.346 0 0 36.346 17.737 54,083
PM13 Proiect Plannina & Intearation Support 1.00/ea HC 3.840 3.840 115.430 357.700 0 473.130 56.330 529.460

Total for Activity 1DA0010000: 14.380 578.969 880.316 0 1.459.285 282.537 1.741.823

Line Item PMO1 - K-H Project Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc -

A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777. Scope, schedule, priorities, the execution of
activities associated with B776/ 777, and mi|estones associated with Performance Measures are the prinmary responsibilities. The Project Manager nonitors,
coordi nates, directs, and approves activities of the subcontractors and holds them accountable. The Project Manager also interacts with other Nuclear

Operations and Kai ser Hill personnel to trouble shoot, problemsolve, and plan activities.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bujldingll6_ELQ‘Lect Linear 1.360.00|
actor 8 J ) Secretaries
| Linear \ 680.00lHours |
| Linear | 25.000.00Dollars |
| Linear ‘ 81.648 OOJ_DQH_a_r_s_,
Factors i /Hour
A5M_|ITRAVEL/TRAIN/RELOCAT 0000 INONE K399S |Bu.ildln_q_ﬂ6_ELQi_60t | Linear ‘ 5.418.00[Dollars
Factors 3 professional seminars 2 proiect personnel 2500 dollars per trip for fees. travel and per 0.3612 82/227 Davs remainina
Line Item PMO2 - Human Resources
BOE One Human Resources representative supporting the project halftinme.
340 hours per year
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K296S |HR Services Linear 340.00
Factors 0.5 HR suport 1/2 time Casis 680 Hours per vear
Line Item PMO3 - D&D Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -
A Kaiser Hi Il D& Project Manager is responsible for the planning & execution of the Deconm ssioning and D smantl ement of B776/777.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BLLiJ_d.i.n_Q_ZZ6_ELQL(:‘Ct Linear 680.00

Eactors 1 D&D Manaaer 680 Hours/vear
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WBS No: 1DAADL Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1DAA
Activity Filter  * SartsInFY *
Linear ‘ 680.00

| Linear | 630.00lHours |
| Linear 173.400.00(Dollars

Activity | D: 1DA0010000

Factors 3 D&D Proiect Mars 680 Hours 85 dollars per hour
Line Item PM04 - Technical Support Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The technical support manager supervises the followi ng functions/personnel: criticality engineering; nmechanical, electrical, and HVAC
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support nanager is responsible for maintaining supplies and conputer equipnment for his staff including office supplies, conmputer equipnent and
software, and safety equi pnment.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 680.00
ctor naineerina Mana imi 680 hours per vear

| Linear | 680.00lHours |
| Linear | 680.00lHours |
| Linear | 63.750.00lDollars

Factors 1 OA/OC Lead Adams 680 hours 75 dollars per hour 1.25 Ziemba
Line Item PMO5 - Work Control Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The work control manager coordinates all work in the facility. This task includes conpiling, evaluating, and prioritizing work control forns
received fromvarious organi zati ons, overseei ng devel opment of the weekly and daily action plans, coordinating and | eading the plan of the week neeting, and
daily reporting to managenent.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ildingll6_|2miect Linear 680.00
Factors 1 Work Auth Manaaer Smith 680 Hours per vear
Line Item PMO06 - Environmental Program Manager
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Acts as the primary |iaison between the Col orado Departnment of Public Health and Environnment, Environmental Protection Agency, Departnent of
Ener gy, LATA, RVRS and Kaiser-Hi |l managenent, provides managenent with technical guidance for any environnmental issues or nonconpliance, nanages

inpl ementation of the Chem cal Management Plan within their area of operation, and tracks all environnental deficiencies to ensure corrective actions are
adequate and are conpleted in a tinmely manner.

Resources Cost Element Sill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) k399S |Buildina 776 Proiect Linear 680.00
Factors 680 Hours 1 Env'l Compliance Manaaer Hookins
Line Item PMO7 - Surveillance/Manitenance Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc -
The buil ding 776/ 777 Surveil ance/ Mai nt enance Manager is responsible for the planning and execution of all preventative and corrective naintenance as well as
al |l surveillances.
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BOE

1DAAOL Rockv Flats Closure Proiect Proiect Baseline Devi
1DA0010000 . . . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buin'Lng_ZZ6_BLQLect Linear 680.00
Factors 1 Manaaer Blush 680 Hours/vear
8 - HS&Q

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The B776/ 777 ESH&Q Manager is responsible for Engineering Support Services, Industrial/Project Safety, Radiological Safety, Nuclear Safety,
Criticality Safety, Quality Assurance support, Technical Training, and Procedure Devl eopnent for the B776 Project.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHTTIME BASE G040 |SECRETARIES K399S |Buining_ZZ6_ELQ‘Lect Linear 680.00

Schommer
Proiect | Linear ‘ 680.00/Hours

Factors 1 ESH&O Manaaer Vauahn 680 Hours/vear
9 - Industrial Safety Officer

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - A Performrequired Health and Safety activities. Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systenms and interlock functions. Pronote and maintain awareness
t hrough enpl oyee participation, enforcenent of safety rules, accident tracking and trending, and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E120 |SAFETY ENGINEERS K399S |Buining_ZZ6_ELQ‘Lect Linear
Factor ndustrial Safe ad -Zacha Hours per vear 95 $'s/Hour International Enaineerina
slaried Linear | 108.800.00|Dollars
Factors 2 Industrial Safetv Professionals -Blea. 680 hours per vear 80 Dollars Per Hour

0 - Radiological Management

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiol ogical control to ensure
effective radiation safety practices and conpliance with orders and rules. Routine maintenance necessary to support everyday radiol ogi cal record | ogkeeping
and survey docunentation. Routine supplies necessary to support everyday radiol ogical record |ogkeeping, survey docunentation, replacenent/additional
instrumentation, and personnel safety.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_ELQ‘Lect Linear 680.00
Factors 1 Rad Control Mar Chandler 680 hours

3 - Project Planning & Integration Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -

A. Budget anal yst provides support to the baseline budget process including maintenance of the Project Control Systenl BEST People Soft and P& , as-needed
anal ysis of financial and budget data, provision of ad-hoc budget reports to nanagenent, nonthly variance anal ysis, as needed base change proposals, yearly
budget devel opnent, charge nunber anal ysis and correction, etc.

B. Basel i ne budget schedul er provi des ongoi ng baseline scheduling in support of the work breakdown structure, yearly budget devel opnent, baseline change
control, etc.

C. Building Production Schedul er maintains the Buil ding Production Schedule on Privavera and the weekly Production Summary report for executive nanagenent.

This position includes interaction with program and buil di ng nanagenent and schedul i ng personnel. The production schedule is resource |oaded and integrated
wi th the buil ding baseline schedule and the Integrated Site Baseline Schedule (1SB).
D. The Plans and Budgets anal yst coordi nates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports,
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WBS No: 1DAADL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1DA0010000 . . . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|wri ting variance reports, adm nistering and tracking subcontracts, coordinating baseline change proposals.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buining_ZZ6_ELQ‘Lect Linear 680.00
actor Secretarv Smﬂev
| Linear \ 630.00lHours |
| Linear | 1.800.00Hours
| Linear \ 630.00lHours |
Factors 1 Communications 680 Hours Bodev
lA52 ENERA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Proiect | Linear 69.700.00IDollars
A i $'s/Hour
| Linear ‘ 64.350 OOlD_o.lLa.Ls_,
| Linear ‘ 64.350 OOlD_o.lLa.Ls_,
| Linear ‘ 4Q.B_O_Q.Q_01D_0.lla.Ls_,
Factors er 60 Dollars/hour
ASC _[SUPPLIES 0000 INONE K399S |BLl.ildlng_ZZ6_ELQL60t | Linear ‘ 10.000.00IDollars
ina 776 Proiect | Linear ‘ 49,200.00Dollars
Dolla.rs per hour
| Linear 11.700.001Dollars
Dolla.rs/hour
Jild | Linear ‘ 47.600.00lDollars |
Factors 1 Propertv Custodian - RTG 680 hours Tolbert 70 Dollars/hour
Activity ID:  1DA0010001 Description: FY-01 B776/777 Proiect Management Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
PMO1 K-H Proiect Manaaement. 1.00lea HC 5.400 5.400 210.636 241.600 (0] 452,236 100.473 552.709
PMO02 Human Resources 1.00/each HC 900 900 23.607 0 0 23.607 11.261 34.868
PMO03 D&D Manaaement 1.00/each HC 3.600 3.600 192.420 1.090.000 Q0 1.282.420 91.784 1.374.204
PMO04 Technical Support Manaaement 1.00/ea HC 5.400 5.400 239.634 300.000 0 539.634 114.305 653.939
PMO05 Work Control Management 1.00/ea HC 1.800 1.800 96.210 5.000 0] 101.210 45,892 147.102
PMO06 Environmental Proaram Manaaer 1.00/each HC 1.800 1.800 96.210 5.000 [0] 101.210 45,892 147.102
PMO7 Surveillance/Manitenance Manaaement 1.00/each HC 1.800 1.800 96.210 5.000 Q0 101.210 45,892 147.102
PM08 HS&O 1.00/each HC 3.600 3.600 128.664 10.000 0 138.664 61.373 200.037
PM09 Industrial Safetv Officer 1.00/ea HC 0 0 0 464,000 0 464.000 0 464.000
PM10 Radioloaical Manaaement 1.00/ea HC 1.800 1.800 96.210 5.000 0 101.210 45.892 147.102
PM13 Proiect Plannina & Intearation Support 1.00/ea HC 10.800 10.800 323.568 1.758.250 0 2.081.818 154.342 2.236.160
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 322.920 322.920 0 322.920
Total for Activity 1DA0010001: 36.900 1.503.369 3.883.850 322.920 5.710.139 717.107 6.427.246

Line Item PMO1 - K-H Project Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

Item Desc -

A Kaiser Hi Il Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777. Scope, schedule, priorities, and the execution of
activities associated with B776/ 777, and m | estones associated with Performance Measures are the primary responsibilities. The Project Manager nonitors,
coordinates, directs, and approves activities of the subcontractors and holds them accountable. The Project Manager also interacts with other Nuclear
Operations and Kaiser H Il personnel to trouble shoot, problemsolve, and plan activities.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantitv | Units |
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XVB,S,N‘TD_ igﬁgglloom Rockv Flats Closure Proiect \FI’\;;"S”F"l
ctivity ID: Baseline Cost and Basis of Estimate e

Baseline Devl
1DAA

Activity Filter SartsInFY *
[ 750 ISTRAIGHTTIMEBASE | G040 ISECRETARIES | k3995 |Buildina 776 Proiect Linear [ 360000
Hall/Meadows Secretaries
| Linear \ 1.800.00/Hours |
| Linear | 25.000.00Dollars |

Linear 201.600.00IDollars

‘ 15.000.00[Dallars

silding 776 | Linear
Factors 3 professional seminars 2 proiect personnel 2500 dollars per trip for fees. travel and per
Line Item PM02 - Human Resources
BOE One Human Resources representtative supporting the project halftine.
900 hours per year
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K296S |HR Services Linear 900.00
Factors 0.5 HR suport 1/2 time Casis 1800 Hours per vear
Line Item PMO03 - D&D Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev 0.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Item Desc -
A Kaiser Hi Il D& Project Manager is responsible for the planning & execution of the Dismantlenment and Decontamination of B776/777.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |BuiLd'Lng_ZZ6_ELQ‘Lect Linear 1.800.00|
acto 2 ana 1800 Hours/vear
| Linear \ 1.800.00Hours |
| Linear ‘ 10.000 nleQ[LaLs_I
A 1776 | Linear ‘ 1.080.000 OOlD_o_lLa.Ls_,
Factors 6 D&D Proiect Mars 1800 Hours 100 dollars per hour
Line Item PMO04 - Technical Support Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

Item Desc - The technical support manager supervises the follow ng functions/personnel: criticality engineering;
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

sof tware, and safety equipnent.

nmechani cal, electr

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

ical, and HVAC

The Technical support nanager is responsible for naintaining supplies and conputer equipnent for his staff including office supplies, conputer equipnent and

Quantitv | Units

Resources Cost Element ill Department Curve

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BLLildlng_ZZG_ELQi_66t Linear 1.800.00|

al e ica DDO a i
| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear | 270.000.00/Dollars ]

dollars per hour
6 Proiect | Linear | 30.000.00|Dollars

Factors 30000 General Supplies
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WBS No: 1DAAOL Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1DA0010001 : ' . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item PMO5 - Work Control Management

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - The work control manager coordinates all work in the facility. This task includes conpiling, evaluating, and prioritizing work control forns
received fromvarious organi zati ons, overseei ng devel opment of the weekly and daily action plans, coordinating and | eading the plan of the week neeting, and
daily reporting to managenent.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ildln_qﬂ6_ELQi_em Linear 1.800.00|
Factors
ASC_|SUPPLIES 0000 INONE | k399s |Building 776 Proiect | Linear [ 5.000.00Dollars

Factors 5000 General Supplies
Line Item PMO6 - Environmental Program Manager

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - Acts as the primary |iaison between the Col orado Departnent of Public Health and Environment, Environmental Protection Agency, Departnent of
Ener gy, LATA, RVRS and Kaiser-H |l managenent, provi des nmanagenent with technical guidance for any environnental issues or nonconpliance, nmanages

i npl erentati on of the Chem cal Managenment Plan within their area of operation, and tracks all environnental deficiencies to ensure corrective actions are
adequate and are conpleted in a tinely nanner.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00]

Factors 1800 Hours 1 Env'| Compliance Manaaer
ildi iect | Linear ‘ 5.000 nleQ[LaLs_I

Factors 5000 General Supplies
Line Item PMO7 - Surveillance/Manitenance Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc -
The buil ding 776/ 777 Surveil ance/ Mai nt enance Manager is responsible for the planning and execution of all preventative and corrective naintenance as well as
al | surveillances.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00)

Factors 1 Manaaer 1800 Hours/vear
ildi iect | Linear ‘ 5.000 nleQ[LaLs_I

Factors 5000 General Supplies
Line Item PMO08 - HS&Q

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurent - Rev 0.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00)
actor ecutive

1800
| Linear \ 1.800.00/Hours |
| Linear ‘ 10.000 nleQ[LaLs_I

Factors 10000 General Supplies
Line Item PMO09 - Industrial Safety Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
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WBSNo: 1DAA01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1DA0010001 : : . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systens and interlock functions. Pronpbte and mai ntain awareness
t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

Resources Cost Element dll Department Curve Quantity | Units
A5C_|SUPPLIES 0000 _[NONE K399S |Building 776 Project Linear 5.000.00
ctor ! i

oiect | Linear 171.000.00(Dollars

Factors 1 Industrial Safetv Lead 1800 Hours per vear 95 $'s/Hour International Enaineerina |
iAEzI:I SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear 288.000.00IDollars

Factors 2 Industrial Safetv Professionals -Blea. 1800 hours per vear 80 Dollars Per Hour
Line Item PM10 - Radiological Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure
effective radiation safety practices and conpliance with orders and rules. Routine naintenance necessary to support everyday radiol ogical record | ogkeeping
and survey docunentation. Routine supplies necessary to support everyday radiol ogical record | ogkeepi ng, survey docunentation, replacenent/additional
instrumentati on, and personnel safety.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buj]_dlngﬂ6_ELQi_60t Linear 1.800.00|

’mw Control Manager 1800 hours
A5C_|SUPPLIES | 0000 INONE [ k3995 IBuildina 776 Proiect | Linear [ 5.000.00Dollars |

Factors 5000 General Supplies
Line Item PM13 - Project Planning & Integration Support

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -

A.  Budget anal yst provides support to the baseline budget process including maintenance of the Project Control Systenl BEST People Soft and P& , as-needed
anal ysis of financial and budget data, provision of ad-hoc budget reports to nanagenent, nonthly variance analysis, as needed base change proposals, yearly
budget devel opnent, charge nunber anal ysis and correction, etc.

B. Basel i ne budget schedul er provi des ongoi ng baseline scheduling in support of the work breakdown structure, yearly budget devel opnent, baseline change
control, etc.

C. Building Production Schedul er maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive nanagenent.

This position includes interaction with program and buil di ng nanagenent and schedul i ng personnel. The production schedule is resource |oaded and integrated
wi th the buil ding baseline schedule and the Integrated Site Baseline Schedule (1SB).
D. The Plans and Budgets anal yst coordi nates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports,
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bu_ildingll6_|2miect Linear 1.800.00|Hours

| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear ‘ 5.400 ()OJ_H_QU_LS_,
| Linear ‘ 1.800, OOJ_H_QUI_S_,

Factors J J ]
Factors t %???%T'cations 1800 Hours
ildina 776 Proiect | Linear ‘ 295.200 00|D0 ars

2 Analvsts hours per vea 82 $'s/Hour
NERA Jilding 776 Proiect | Linear | 178.200.00/Dollars
_Factors 1 Planner 1800 Hours 99 $'s/Hour
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WBS No:
Activitv | D:

1DAAO1
1DA0010001

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1DAA
SartsInFY *

[ a2 IreNera [ po7o lcoST ESTIMATORS PLANNERS AN | k399s [Buildina 776 Project Linear | 178.200.00[D0llars |
Factors 1 Analvst 1800 Hours/vear 99 $'s/Hour

A55 |SOURCE ONE P170 |IOTHER ADMINISTRATIVE & PROFE | K399S |Buildina 776 Proiect | Linear 108.000.00IDollars
Factors 1 Document Control 1800 Hours 60 Dollars/hour

259 SUPPLIES 0000 |NONE k3995 _|Buildina 776 Proiect | Linear | 10.000.00|Dollars
Factor i i

| Linear 147.600.001Dollars
| Linear 210.600.00IDollars
| Linear 126.000.00IDollars
| Linear | 300000 00|DQ[|.a.LS_,
| Linear ‘ 129.450 00|DQ ars
X | Linear | 75.000.00lDollars
Factors 15 RMRS Foreman 5000 per vear per foreman bonus pool
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units

CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 194.559.60|Dollars

E r S

rtment | Linear | 128.360.30Dollars |

Factors 128360 Dollars

Activity ID:  1DA0020001 Description: FY-02 B776/777 Proiect Management Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
PMO1 K-H Proiect Manaaement 1.00lea HC 5.400 5.400 210.636 241.600 0 452.236 74.355 526.591
PMO02 Human Resources 1.00leach HC 900 900 23.607 0 0 23.607 8.333 31.940 |
PMO03 D&D Management 1.00|each HC 3.600 3.600 192.420 1.090.000 0 1.282.420 67.924 1.350.344
PM04 Technical Support Manaaement 1.00lea HC 5.400 5.400 239.634 280.000 0 519.634 84,591 604.225
PMO05 Work Control Management 1.00lea HC 1.800 1.800 96.210 5.000 0 101.210 33.962 135.172
PMO06 Environmental Proaram Manaaer 1.00/each HC 1.800 1.800 96.210 5.000 [0] 101.210 33.962 135.172
PMO7 Surveillance/Manitenance Management 1.00|each HC 1.800 1.800 96.210 5.000 0 101.210 33.962 135.172
PMO08 HS&O 1.00leach EE 3.600 3.600 128.664 10.000 0 138.664 45,418 184.082
PMO09 Industrial Safetv Officer 1.00/ea HC 0 0 0 464.000 0 464,000 0 464.000
PM10 Radioloaical Manaaement 1.00lea HC 1.800 1.800 96.210 5.000 0 101.210 33,962 135.172
PM13 Proiect Plannina & Intearation Supnort 1.00/ea HC 10.800 10.800 323.568 1.770.000 0 2.093.568 114.220 2.207.788
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 881.002 881.002 0 881.002
Total for Activity 1DA0020001: 36.900 1.503.369 3.875.600 881.002 6.259.971 530.689 6.790.660
Line Item PMO1 - K-H Project Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

Item Desc -

A Kaiser Hi Il Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777. Scope, schedule, priorities, and the execution of
activities associated with B776/ 777, and m | estones associated with Performance Measures are the primary responsibilities. The Project Manager nonitors,
coordinates, directs, and approves activities of the subcontractors and holds them accountable. The Project Manager also interacts with other Nuclear
Operations and Kaiser Hill personnel to trouble shoot, problemsolve, and plan activities.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantitv | Units |
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XVB,S,N‘TD_ igﬁggzloom Rockv Flats Closure Proiect \FI’\;;"S”F"l
ctivity ID: Baseline Cost and Basis of Estimate e

Baseline Devl
1DAA

Activity Filter SartsInFY *
[ 750 ISTRAIGHTTIMEBASE | G040 ISECRETARIES | k3995 |Buildina 776 Proiect Linear [ 360000
Hall/Meadows Secretaries
| Linear \ 1.800.00/Hours |
| Linear | 25.000.00Dollars |

Linear 201.600.00IDollars

‘ 15.000.00[Dallars

silding 776 | Linear
Factors 3 professional seminars 2 proiect personnel 2500 dollars per trip for fees. travel and per
Line Item PM02 - Human Resources
BOE One Human Resources representtative supporting the project halftine.
900 hours per year
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K296S |HR Services Linear 900.00
Factors 0.5 HR suport 1/2 time Casis 1800 Hours per vear
Line Item PMO03 - D&D Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev 0.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Item Desc -
A Kaiser Hi Il D& Project Manager is responsible for the planning & execution of the Dismantlenment and Decontamination of B776/777.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |BuiLd'Lng_ZZ6_ELQ‘Lect Linear 1.800.00|
acto 2 ana 1800 Hours/vear
| Linear \ 1.800.00Hours |
| Linear ‘ 10.000 nleQ[LaLs_I
A 1776 | Linear ‘ 1.080.000 OOlD_o_lLa.Ls_,
Factors 6 D&D Proiect Mars 1800 Hours 100 dollars per hour
Line Item PMO04 - Technical Support Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

Item Desc - The technical support manager supervises the follow ng functions/personnel: criticality engineering;
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

sof tware, and safety equipnent.

nmechani cal, electr

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

ical, and HVAC

The Technical support nanager is responsible for naintaining supplies and conputer equipnent for his staff including office supplies, conputer equipnent and

Quantitv | Units

Resources Cost Element ill Department Curve

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BLLildlng_ZZG_ELQi_66t Linear 1.800.00|

al e ica DDO a i
| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear | 270.000.00/Dollars ]

dollars per hour
6 Proiect | Linear | 10.000.00|Dollars

Factors 10000 General Supplies
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WBS No: 1DAAOL Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1DA0020001 : ' . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item PMO5 - Work Control Management

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - The work control manager coordinates all work in the facility. This task includes conpiling, evaluating, and prioritizing work control forns
received fromvarious organi zati ons, overseei ng devel opment of the weekly and daily action plans, coordinating and | eading the plan of the week neeting, and
daily reporting to managenent.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ildlngﬂ6_ELQi_em Linear 1.800.00|
Factors
ASC_|SUPPLIES 0000 INONE | k399s |Building 776 Proiect | Linear [ 5.000.00Dollars

Factors 5000 General Supplies
Line Item PMO6 - Environmental Program Manager

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - Acts as the primary |iaison between the Col orado Departnent of Public Health and Environment, Environmental Protection Agency, Departnent of
Ener gy, LATA, RVRS and Kaiser-H |l managenent, provi des nmanagenent with technical guidance for any environnental issues or nonconpliance, nmanages

i npl erentati on of the Chem cal Managenment Plan within their area of operation, and tracks all environnental deficiencies to ensure corrective actions are
adequate and are conpleted in a tinely nanner.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buildlng_ﬂ6_ELQ'Lect Linear 1.800.00]

Factors 1800 Hours 1 Env'| Compliance Manaaer
ildi iect | Linear ‘ 5.000 nleQ[LaLs_I

Factors 5000 General Supplies
Line Item PMO7 - Surveillance/Manitenance Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc -
The buil ding 776/ 777 Surveil ance/ Mai nt enance Manager is responsible for the planning and execution of all preventative and corrective naintenance as well as
al | surveillances.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 1.800.00)

Factors 1 Manaaer 1800 Hours/vear
ildi iect | Linear ‘ 5.000 nleQ[LaLs_I

Factors 5000 General Supplies
Line Item PMO08 - HS&Q

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurent - Rev 0.

Item Desc -
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buildjng_ﬂ6_ELQ'Lect Linear 1.800.00|
actor xecutive Schommer 1800 Hours
iect | Linear | 1.800.00Hours
E r
A5C_|SUPPLIES 0000 [NONE | k399s IBuildina 776 Proiect | Linear [ 10.000.00lDallars

Factors 10000 General Supplies
Line ltem PMO09 - Industrial Safety Officer

BOE |Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
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WBS No: 1DAADL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1DA0020001 Baseline Cost and Basis of Estimate WBSFilter 1DAA

Activity Filter  * SartsIn FY *

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or mai ntenance for safety systens and interlock functions. Pronpbte and mai ntain awareness
t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

Resources Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE K399S |Building 776 Project Linear 5.000.00
or I

6 Proiect | Linear 171.000.001Dollars
$'s/Hour International Enaineerina
alaried Linear | 288.000.00lDollars

Factors 2 Industrial Safetv Professionals -Blea. 1800 hours per vear 80 Dollars Per Hour
Line Item PM10 - Radiological Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure
effective radiation safety practices and conpliance with orders and rules. Routine naintenance necessary to support everyday radiol ogical record | ogkeeping
and survey docunentation. Routine supplies necessary to support everyday radiol ogical record | ogkeeping, survey docunentation, replacenent/additional
instrumentati on, and personnel safety.

Resources Cost Element ill Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildmg_ﬂ6_|2miect Linear 1.800.00|

’mw Control Manager 1800 hours
A5C_|SUPPLIES | 0000 INONE [ k3995 IBuildina 776 Proiect | Linear [ 5.000.00Dollars |

Factors 5000 General Supplies
Line Item PM13 - Project Planning & Integration Support

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc -

A.  Budget anal yst provides support to the baseline budget process including maintenance of the Project Control Systenl BEST People Soft and P& , as-needed
anal ysis of financial and budget data, provision of ad-hoc budget reports to nanagenent, nonthly variance anal ysis, as needed base change proposals, yearly
budget devel opnent, charge nunber anal ysis and correction, etc.

B. Basel i ne budget schedul er provi des ongoi ng baseline scheduling in support of the work breakdown structure, yearly budget devel opnent, baseline change
control, etc.

C. Building Production Schedul er maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive nanagenent.

This position includes interaction with program and buil di ng nanagenent and schedul i ng personnel. The production schedule is resource |oaded and integrated
wi th the buil ding baseline schedule and the Integrated Site Baseline Schedule (ISB).
D. The Plans and Budgets anal yst coordi nates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports,
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bu_ildingll6_|2miect Linear 1.800.00|Hours
a ecre

| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear ‘ 5.400 ()OJ_H_QU_LS_,

Fa 1 1 3
ildina i | Linear ‘ 1.800 ()OJ_H_QU_LS_,
Factors 1 Communications 1800 Hours
l,5\52 TENERA P070 |cOST ESTIMATORS PLANNERS AN | K399s |Buildina 776 Proiect | Linear | 178.200.00/Dollars

_Factors 1 Planner 1800 Hours 99 $'s/Hour
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WBS No: 1DAADL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1DA0020001 . . . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
A52 ENERA P0O70 ICOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Proiect Linear ‘ 178.200 00|DQ ars
Factors 1 Analvst 1800 Hours/vear 99 $'s/Hour
As2_ |TENERA P070_|COST ESTIMATORS PLANNERS AN | K399S_|Buildina 776 Proiect | Linear | 295.200.00|Dollars
] 2 Analvsts 1800 hours per vea i ! 82 $'s/Hour
& sildina 776 Proiect | Linear 108.000.00(Dollars
Factors 1 Document Control 1800 Hours 60 Dollars/hour
259 SUPPLIES 0000 |NONE K399S |Buildina 776 Proiect | Linear | 10.000.00|Dollars
Factor i i
| Linear 147.600.001Dollars
| Linear 210.600.00IDollars
| Linear | 126.000 00|DQ[|.a.LS_,
| Linear | 300.000.00Dollars
| Linear ‘ 136.200 00|DQlLa.Ls_,
K [ Linear | 80.000.00/Dollars |
Factors 16 RMRS Foreman 5000 per vear per foreman bonus pool
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 604.835.10IDollars
E r S
rtment | Linear | 276.166.80|Dollars
Factors 276167 Dollars
Activity ID:  1DA0030001 Description: FY-03 B776/777 Proiect Management Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
PMO1 K-H Proiect Manaaement. 1.00/ea HC 5.400 5.400 210.636 241.600 Q0 452,236 72.880 525.116
PMO02 Human Resources 1.00/each HC 900 900 23.607 0 0 23.607 8.168 31.775
PM03 D&D Manaaement 1.00/each HC 3.600 3.600 192.420 1.090.000 Q0 1.282.420 66.577 1.348,997
PM04 Technical Support Manaaement 1.00/ea HC 5.400 5.400 239.634 280.000 0 519.634 82.913 602.547
PMO05 Work Control Manaagement 1.00/ea HC 1.800 1.800 96.210 5.000 0 101.210 33.289 134.499
PMO06 Environmental Proaram Manaaer 1.00/each HC 1.800 1.800 96.210 5.000 [0] 101.210 33.289 134.499
PMOQ7 Surveillance/Manitenance Management 1.00leach HC 1.800 1.800 96.210 5.000 0 101.210 33.289 134.499
PM08 HS&O 1.00/each EE 3.600 3.600 128.664 10.000 0 138.664 44,518 183.182
PM09 Industrial Safetv Officer 1.00lea HC 0 0 0 464.000 0 464.000 0 464.000
PM10 Radioloaical Management 1.00lea HC 1.800 1.800 96.210 5.000 0 101.210 33.289 134.499
PM13 Proiect Plannina & Intearation Support 1.00/ea HC 10.800 10.800 323.568 1.765.000 0 2.088.568 111.955 2.200.523
SYS Continaencv And Escalation 1.00lea EE 0 0 Q 0 1.630.041 1.630.041 0 1.630.041
Total for Activity 1DA0030001: 36.900 1.503.369 3.870.600 1.630.041 7.004.010 520.166 7.524.175

Line Item PMO1 - K-H Project Management

BOE

Hi storical Data Source -
| evel based on FY99 line itemto total

The historical

activities associated with B776/ 777,
coor di nat es,
Operations and Kai ser

directs,

Hill

per sonnel

to trouble shoot,

t echni cal

data is fromthe FY98 actual
support quotients.

probl em sol ve,

costs for technical

support activity.

Summary

These costs have been factored to the line item
The detailed factoring spreadsheet can be found in B776/777 FY99 Proj ect

and m | estones associated with Performance Measures are the primary responsibilities.
and approves activities of the subcontractors and hol ds them accountabl e.
and plan activities.

The Proj ect

Manager al so interacts with other

Docunent - Rev O.
Item Desc -
A Kaiser Hi Il Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777. Scope, schedule, priorities, and the execution of

The Project Manager nonitors,

Nucl ear
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Aciiv 1D 1DAO03000L Rockv Flats Closure Project weshit  10AA
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Building_ﬂ6_ELQ‘Lect Linear 3.600.00
al 800 Hours Hall/M €
Proiect | Linear ‘ 1.800.00|Hours
Factors aer
A5C_[SUPPLIES 0000 |NONE k3995 [Buildina 776 Proiect | Linear | 25.000.00lDollars
| Linear | 201.600.00Dollars
Factors /Hour
A5M_ITRAVEL/TRAIN/RELOCAT 0000 INONE K399S |Bujldln_q_ﬂ6_ELQi_em | Linear ‘ 15.000.00[Dollars
Factors 3 professional seminars 2 proiect personnel 2500 dollars per trip for fees. travel and per
Line Item PM02 - Human Resources
BOE One Human Resources representtative supporting the project halftine.
900 hours per year
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K296S |HR Services Linear 900,00
Factors 0.5 HR suport 1/2 time Casis 1800 Hours per vear
Line Item PMO03 - D&D Management
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc -
A Kaiser Hi Il D& Project Manager is responsible for the planning & execution of the Dismantlenment and Decontamni nation of B776/777.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BU_ildln_q_ZZ6_ELQi_em Linear 1.800.00
al & anad
ANA alaried | Linear ‘ 1.800 OOJ.H_O_LLLS_,
Eactors aer 1800 Hours
iidina 776 Proiect | Linear | 10.000.00Dollars
Project | Linear | 1.080.000.00|Dollars

6
dollars per hour

Factors 6 D&D Proiect Mars 1800 Hours
Line Item PM04 - Technical Support Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - The technical support manager supervises the followi ng functions/personnel: criticality engineering; nmechanical, electrical, and HVAC
engineering; Criticality Safety; technical support; occurrence reporting and facility training.
The Technical support nanager is responsible for maintaining supplies and conputer equipnment for his staff including office supplies, conmputer equipnent and
software, and safety equi pnent.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00
0 i i i 1800 hours per vear
| Linear \ 1.800.00Hours |
| Linear \ 1.800.00Hours |
| Linear | 270.000.00[Dollars

Factors 2 OA/OC | ead Adams/Ziemba 1800 hours 75 dollars per hour
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WBS No: 1DAADL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1DA0030001 Baseline Cost and Basis of Estimate WBSFilter 1DAA

Activity Filter  * SartsInFY *
[_asc_ISUPPLIES [ 0000 INONE | k399s |Building 776 Proiect Linear [ 10.000.00
Factors 10000 General Supplies
Line Item PMO5 - Work Control Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - The work control manager coordinates all work in the facility. This task includes conpiling, evaluating, and prioritizing work control forms
received fromvarious organi zations, overseeing devel opnment of the weekly and daily action plans, coordinating and | eading the plan of the week neeting, and
daily reporting to managenent.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ildingll6_|2miect Linear 1.800.00|
Factor aer 1800 Hours per vear

ject | Linear \ 5.000.00|Dollars

Factors 5000 General Supplies
Line Item PMO6 - Environmental Program Manager

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - Acts as the primary |iaison between the Col orado Departnent of Public Health and Environment, Environmental Protection Agency, Departnent of
Ener gy, LATA, RVRS and Kaiser-H |l managenent, provides nmanagenent with technical guidance for any environnental issues or nonconpliance, manages

i npl ementati on of the Chem cal Managenment Plan within their area of operation, and tracks all environnental deficiencies to ensure corrective actions are
adequate and are conpleted in a tinely nanner.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 1.800.00)

Factors 1800 Hours 1 Env'| Compliance Manaaer
ildi iect | Linear ‘ 5.000 nleQ[LaLs_I

Factors 5000 General Supplies
Line Item PMO7 - Surveillance/Manitenance Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc -
The buil ding 776/ 777 Surveil ance/ Mai nt enance Manager is responsible for the planning and execution of all preventative and corrective naintenance as well as
al |l surveillances.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 1.800.00)

Factors 1 Manaaer 1800 Hours/vear
ildi iect | Linear ‘ 5.000 nleQ[LaLs_I

Factors 5000 General Supplies
Line Item PMO08 - HS&Q

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc:
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00)
actor xecutive Schommer 1800 Hours
oiect | Linear ‘ 1.800.00/Hours
Factors
ASC_|SUPPLIES 0000 INONE | k399s |Building 776 Proiect | Linear [ 10.000.00lDollars

Factors 10000 General Supplies
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WBS No:
Activitv | D:

1DAA01 Rockv Flats Closure Proiect Proiect Baseline Devl

1DA0030001 : : . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem PMO09 - Industrial Safety Officer

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

ItemDesc - A Performrequired Health and Safety activities. Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systenms and interlock functions. Pronote and maintain awareness
t hrough enpl oyee participation, enforcenent of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

Cost Element dll Department Curve Quantity | Units
A5C_|SUPPLIES 0000 INONE K399 _IBuildina 776 Proiect Linear 5.000.00
) .

A sildina 776 Proiect | Linear 171.000.00(Dollars
Factors 1 Industrial Safetv Lead 1800 Hours per vear 95 $'s/Hour International Enaineerina |
iA5I:I SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear 288.000.00IDollars

Factors 2 Industrial Safetv Professionals -Blea. 1800 hours per vear 80 Dollars Per Hour

Line Item PM10 - Radiological Management

BOE

Resources

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiol ogical control to ensure
effective radiation safety practices and conpliance with orders and rules. Routine maintenance necessary to support everyday radiol ogi cal record | ogkeeping
and survey docunentation. Routine supplies necessary to support everyday radiol ogical record |ogkeeping, survey docunentation, replacenent/additional
instrumentation, and personnel safety.

Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BuiJ§1'Lng_ZZ6_ELQ‘Lect Linear 1.800.00]
or Radioloaica ! 1800 hours

oiect | Linear \ 5.000.00lDallars

Factors 5000 General Supplies
Line Item PM13 - Project Planning & Integration Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -

A.  Budget anal yst provides support to the baseline budget process including maintenance of the Project Control Systenl BEST People Soft and P& , as-needed
anal ysis of financial and budget data, provision of ad-hoc budget reports to nanagenent, nonthly variance analysis, as needed base change proposals, yearly
budget devel opnent, charge nunber anal ysis and correction, etc.

B. Basel i ne budget schedul er provi des ongoi ng baseline scheduling in support of the work breakdown structure, yearly budget devel opnent, baseline change
control, etc.

C. Building Production Schedul er maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive nanagenent.

This position includes interaction with program and buil di ng nanagenent and schedul i ng personnel. The production schedule is resource |oaded and integrated
wi th the buil ding baseline schedule and the Integrated Site Baseline Schedule (1SB).
D. The Plans and Budgets anal yst coordi nates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports,
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00i
Factors 1 Secretarvy 1800 Hours/Year
R | Linear \ 1.800.00Hours |

| Linear \ 5.400.00|Hours
| Linear ‘ 1.800, OOJ.H_O_LLLS_,

Factors 1 Communications 1800 Hours
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WBS No:
Activitv | D:

1DAAO1
1DA0030001

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1DAA

SartsIn FY *

AS55_|SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Buildina 776 Proiect Linear | 108.000.00Dollars
Factors 1 Document Control 1800 Hours 60 Dollars/hour
idi ject | Linear | 10.000.00/Dollars |
| Linear 210.600.00IDollars
i 6 P | Linear | 178.200.00|Dollars
Factors 1 Planner 1800 Hours 99 $'s/Hour
B A i 6 Project | Linear | 178.200.00|Dollars
Factors 1 Analvst 1800 Hours/vear 99 $'s/Hour
B A Bui 6 Proiect | Linear 147.600.00(Dollars
A B | Linear ‘ 295.200 00|DQ ars
| Linear | 126.000.00Dollars
| Linear | 300.000.00Dollars
| Linear ‘ 136.200 00|DQ ars
K [ Linear | 75.000.00Dollars |
Factors 15 RMRS Foreman 5000 per vear per foreman bonus pool
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear
E r S
rtment | Linear | 451.993.30|Dollars
Factors 451993 Dollars
Activitv ID:  1DA0040001 Description: FY-04 B776/777 Proiect Manaaement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
PMO1 K-H Proiect Manaaement. 1.00/ea HC 5.400 5.400 210.636 241.600 Q0 452.236 59,399 511.635
PMO02 Human Resources 1.00/each HC 900 900 23.607 0 0 23.607 6.657 30.264
PM03 D&D Manaaement 1.00/each HC 3.600 3.600 192.420 1.090.000 Q 1.282.420 54.262 1.336.682
PM04 Technical Support Manaaement 1.00/ea HC 5.400 5.400 239.634 280.000 0 519.634 67.577 587.211
PMO05 Work Control Manaagement 1.00/ea HC 1.800 1.800 96.210 5.000 0] 101.210 27.131 128.341
PMO06 Environmental Proaram Manaaer 1.00/each HC 1.800 1.800 96.210 5.000 [0] 101.210 27.131 128.341
PMOQ7 Surveillance/Manitenance Management 1.00leach HC 1.800 1.800 96.210 5.000 0 101.210 27,131 128.341
PMO08 HS&O 1.00/each EE 3.600 3.600 128.664 10.000 (0] 138.664 36.283 174,947
PMO09 Industrial Safetv Officer 1.00/ea HC 0 0 0 464.000 0 464.000 0 464.000
PM10 Radiolodical Management 1.00lea HC 1.800 1.800 96.210 5.000 0 101.210 27,131 128.341
PM13 Proiect Plannina & Intearation Support 1.00/ea HC 10.800 10.800 323.568 1.642.750 0 1.966.318 91.246 2.057.564
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 808.865 808.865 0 808.865
Total for Activity 1DA0040001: 36.900 1.503.369 3.748.350 808.865 6.060.584 423.950 6.484.534

Line Item PMO1 - K-H Project Management

BOE Historical Data Source - The historical data is fromthe FY98 actual
| evel based on FY99 line itemto total technical support quotients.
Docunent - Rev 0.
Item Desc -
A Kaiser Hi Il Nuclear Operations Project Manager and Deputy are responsible for

activities associated with B776/ 777,

costs for technical

proj ect

D, B776/777.
and m | estones associated with Performance Measures are the primary responsibilities.

support activity.

Scope,

sched

ul e,

priorities,
The Proj ect

Summary

These costs have been factored to the line item
The detailed factoring spreadsheet can be found in B776/777 FY99 Proj ect

and the execution of
Manager nonitors,
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Aciiv 1D 1DAOOAOOOL Rockv Flats Closure Project weshit  10AA
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
coordi nates, directs, and approves activities of the subcontractors and holds them accountable. The Project Manager also interacts with other Nuclear
Operations and Kai ser Hill personnel to trouble shoot, problemsolve, and plan activities.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bude'Lng_ZZ6_ELQ‘Lect Linear 3.600.00
ar Secretaries
| Linear 1.800.00Hours |
| Linear | 25.000.00/Dollars
| Linear 201.600.00IDollars
Factor er 112 $s/Hour
ASM_|TRAVEL/TRAIN/RELOCAT 0000 INONE | k399s |Buildina 776 Proiect | Linear | 15.000.00Dollars
Factors 3 professional seminars 2 proiect personnel 2500 dollars per trip for fees. travel and per
Line Item PMO2 - Human Resources
BOE One Human Resources representtative supporting the project halftine.
900 hours per year
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K296S |HR Services Linear 900.00
Factors 0.5 HR suport 1/2 time Casis 1800 Hours per vear
Line Item PMO03 - D&D Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc -
A Kaiser Hi Il D& Project Manager is responsible for the planning & execution of the Dismantlenment and Decontanination of B776/777.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ildlng_ZZG_Er_Qi_66t Linear 1.800.00
actor 8 e 800 Ho ea
MANA 800.00/Hou
1800
oiect | Linear | 10.000.00Dollars |
Jilding 776 Proiect | Linear | 1.080.000.00Dollars |
Factors 6 D&D Proiect Mars 1800 Hours 100 dollars per hour
Line Item PMO04 - Technical Support Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc - The technical support manager supervises the follow ng functions/personnel: «criticality engineering; nmechanical, electrical, and HVAC
engineering; Criticality Safety; technical support; occurrence reporting and facility training.
The Technical support nanager is responsible for maintaining supplies and conputer equipnment for his staff including office supplies, conmputer equipnent and
software, and safety equi pnment.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ildlng_ZZG_Er_Qi_66t Linear 1.800.00
a dineering -
| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear \ 1.800.00Hours |

1800

hours per vear
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WBSNo: 1DAA01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1DA0040001 : : . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

AS3 |E-2 E110 |OUALITY CONTROL ENGINEERS | K399S [Buildina 776 Proiect | Linear | 270.000.00lDollars

/Ziemba 1800 hours 75 dollars ner hour

ect | Linear | 10.000.00Dollars

Factors 10000  General Supplies
Line Item PMO5 - Work Control Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The work control manager coordinates all work in the facility. This task includes conpiling, evaluating, and prioritizing work control forms
received fromvarious organizations, overseeing devel opment of the weekly and daily action plans, coordinating and | eading the plan of the week neeting, and
daily reporting to managenent.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 1.800.00|
Factor aer 1800 Hours per vear

5.000.00IDollars

iect | Linear

Factors 5000 General Supplies
Line Item PMO6 - Environmental Program Manager

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - Acts as the primary |iaison between the Col orado Departnent of Public Health and Environment, Environmental Protection Agency, Departnent of
Ener gy, LATA, RVRS and Kaiser-H |l managenent, provides nmanagenent with technical guidance for any environnental issues or nonconpliance, manages

i npl ementati on of the Chem cal Managenment Plan within their area of operation, and tracks all environnental deficiencies to ensure corrective actions are
adequate and are conpleted in a tinely nmanner.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 1.800.00)

Factors 1800 Hours 1 Env'| Compliance Manaaer
ildi iect | Linear ‘ 5.000 nleQ[LaLs_I

Factors 5000 General Supplies
Line Item PMO7 - Surveillance/Manitenance Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -
The buil ding 776/ 777 Surveil ance/ Mai nt enance Manager is responsible for the planning and execution of all preventative and corrective maintenance as well as

all surveillances.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRA|GHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |BLLiniDQ_ZZ6_ELQLeCt Linear 1.800.00
Factors 1 Manaaer 1800 Hours/vear
ASC_|SUPPLIES [ 0000 INONE [ k3995 IBuildina 776 Proiect | Linear [ 5.000.00Dollars

Factors 5000 General Supplies
Line Item PMO08 - HS&Q

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |BLLiJ.dJ'DQ_ZZ6_ELQi_ect Linear 1.800.00
ecutive Schommer 1800 Hours

: ‘ ildina Proiect | Linear ‘ 1.800.00[Hours
Factors 1~ ESH&O ManagerVaughn 1800  Hours/vear
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WBS No: 1DAADL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1DA0040001 . ) . WBS Filter 1DAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_asc_ISUPPLIES [ 0000 INONE | k399s |Building 776 Proiect Linear | 10.000.00
Factors 10000 General Supplies
Line Item PMO09 - Industrial Safety Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systens and interlock functions. Pronpbte and mai ntain awareness
t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

Resources Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _[NONE K399S |Building 776 Project Linear 5.000.00
actor I

oiect | Linear 171.000.00(Dollars

Factors 1 Industrial Safetv Lead 1800 Hours per vear 95 $'s/Hour International Enaineerina |
iA5I:I SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear 288.000.00IDollars

Factors 2 Industrial Safetv Professionals -Blea. 1800 hours per vear 80 Dollars Per Hour
Line Item PM10 - Radiological Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiol ogical control to ensure
effective radiation safety practices and conpliance with orders and rules. Routine maintenance necessary to support everyday radiol ogi cal record | ogkeeping
and survey docunentation. Routine supplies necessary to support everyday radiol ogical record |ogkeeping, survey docunentation, replacenent/additional
instrumentation, and personnel safety.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00]
actor Radioloaica ! 1800 hours

oiect | Linear \ 5.000.00lDallars

Factors 5000 General Supplies
Line Item PM13 - Project Planning & Integration Support

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -

A. Budget anal yst provides support to the baseline budget process including maintenance of the Project Control Systenl BEST People Soft and P& , as-needed
anal ysis of financial and budget data, provision of ad-hoc budget reports to nanagenent, nonthly variance analysis, as needed base change proposals, yearly
budget devel opnent, charge nunber anal ysis and correction, etc.

B. Basel i ne budget schedul er provi des ongoi ng baseline scheduling in support of the work breakdown structure, yearly budget devel opnent, baseline change
control, etc.

C. Building Production Schedul er maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive nanagenent.

This position includes interaction with program and buil di ng nanagenent and schedul i ng personnel. The production schedule is resource |oaded and integrated
wi th the buil ding baseline schedule and the Integrated Site Baseline Schedule (1SB).
D. The Plans and Budgets anal yst coordi nates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports,
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00i
Factors 1 Secretarvy 1800 Hours/Year

| Linear \ 1.800.00lHours |
| Linear ‘ 5.400 OOJ.H_O_LLLS_,

Eactors 3 Buvers 1800 Hours/vear
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WBS No: 1DAAOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1DA0040001 . . . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 1.800.00
& Jilding i | Linear 108.000.00IDollars
Factors 1 Document Control 1800 Hours 60 Dollars/hour
259 SUPPLIES 0000 |NONE k3995 _|Buildina 776 Proiect | Linear | 10.000.00|Dollars
Factor i i
ji 6 Project | Linear | 178.200.00|Dollars
Factors 1 Planner 1800 Hours 99 $'s/Hour
B A 0 i 6 Project | Linear | 178.200.00[Dollars
Factors 1 Analyst 1800 Hours/vear 99 $'s/Hour
B 0 i 6_Proi | Linear 147.600.00/Dollars |
| Linear | 210.600.00Dollars
| Linear ‘ 295.200 00|DQ ars
| Linear | 126.000.00Dollars
| Linear | 300.000.00Dollars
| Linear ‘ 53.950 OOJ_DQH_a_r_s_,
K | Linear | 35.000.00|Dollars
Factors 7 RMRS Foreman 5000 per vear per foreman bonus pool
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 263.908.30IDollars
E r S
rtment | Linear 544.956.60IDollars
Factors 544957 Dollars
Activitv ID:  1DA0050001 Description: FY-05 B776/777 Proiect Manaaement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
PMO1 K-H Proiect Manaaement. 0.50/ea HC 5.400 2.700 105.318 120.800 Q0 226,118 36.651 262,769
PMO02 Human Resources 0.50leach HC 900 450 11.803 0 0 11.803 4,108 15.911
PM03 D&D Manaaement 0.50|each HC 3.600 1.800 96.210 542.500 Q0 638.710 33.481 672,191
PMO04 Technical Support Manaaement 0.50lea HC 1.800 900 48.105 30.500 0 78.605 16.741 95.346
PMO06 Environmental Proaram Manaaer 1.00/each HC 1.800 1.800 96.210 5.000 0] 101.210 33.481 134.691
PMO08 HS&O 1.00/each EE 3.600 3.600 128.664 10.000 (0] 138.664 44,775 183.439
PMO09 Industrial Safetv Officer 1.00/ea HC 0 0 0 464.000 0 464.000 0 464.000
PM10 Radiolodical Management 1.00lea HC 1.800 1.800 96.210 5.000 0 101.210 33.481 134.691
PM13 Proiect Plannina & Intearation Support 0.50lea HC 10.800 5.400 161.784 779.875 0 941.659 56.301 997.960
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 1.579.955 1.579.955 0 1.579.955
Total for Activity 1DA0050001: 18.450 744.305 1.957.675 1.579.955 4.281.935 259.018 4.540.953

Line Item PMO1 - K-H Project Management

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.
Docunent - Rev 0.
Item Desc -
A Kaiser Hi Il Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.

activities associated with B776/ 777,

Scope,

schedul e,
and m | estones associated with Performance Measures are the primary responsibilities.

priorities,
The Proj ect

Summary

These costs have been factored to the line item
The detailed factoring spreadsheet can be found in B776/777 FY99 Proj ect

and the execution of
Manager nonitors,
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WBS No: 1DAAOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DA0050001 . . . WBSFilter 1DAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
coordi nates, directs, and approves activities of the subcontractors and holds them accountable. The Project Manager also interacts with other Nuclear
Operations and Kai ser Hill personnel to trouble shoot, problemsolve, and plan activities.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buining_Zl6_ELQ‘Lect Linear 3.600.00
or Secretaries
| Linear \ 1.800.00Hours |
| Linear ‘ 25.000 OOJ_DQu_a_LS_I

| Linear 201.600.00IDollars

Factor er 112 $s/Hour
AS5M_|[TRAVEL/TRAIN/RELOCAT 0000 INONE | k399s |Buildina 776 Proiect | Linear | 15.000.00Dollars
Factors 3 professional seminars 2 proiect personnel 2500 dollars per trip for fees. travel and per
Line Item PM02 - Human Resources
BOE One Human Resources representtative supporting the project halftine.
900 hours per year
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K296S |HR Services Linear 900.00
Factors 0.5 HR suport 1/2 time Casis 1800 Hours per vear
Line Item PMO03 - D&D Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc -
A Kaiser Hi Il D& Project Manager is responsible for the planning & execution of the Dismantlenment and Decontanination of B776/777.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_i]_dlng_ZZG_ELQi_66t Linear 1.800.00
tor D&D ae 800 Ho ea
MANA 800.00/Ho

1800

Linear ‘

5.000.00IDollars

Linear

‘ 1.080.000.00[Dallars

Factors 6 D&D Proiect Mars dollars per hour

Line Item PMO04 - Technical Support Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - The technical support manager supervises the follow ng functions/personnel: «criticality engineering; nmechanical, electrical, and HVAC
engineering; Criticality Safety; technical support; occurrence reporting and facility training.
The Technical support nanager is responsible for maintaining supplies and conputer equipnment for his staff including office supplies, conmputer equipnent and
software, and safety equi pnment.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ilding_ZZG_ELQiect Linear 1.800.00
a echnica
Proiect | Linear ‘ 51.000.00I|Dollars
680 hours 75 dollars per hour
i ject | Linear | 10.000.00/Dollars |

Factors 10000 General Supplies
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WBSNo: 1DAA01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1DA0050001 Baseline Cost and Basis of Estimate s
Activity Filter ~ *

Line Item PMO06 - Environmental Program Manager

WBSFilter 1DAA

SartsIn FY *

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

adequate and are conpleted in a tinmely manner.

Item Desc - Acts as the primary |iaison between the Col orado Departnment of Public Health and Environnment, Environnental
Ener gy, LATA, RVRS and Kaiser-H |l managenent, provides nanagenent with technical guidance for any environnental issues or
inpl ementation of the Chem cal Management Plan within their area of operation, and tracks all environnental deficiencies to ensure corrective actions are

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Protection Agency, Departnent of
nonconpl i ance, manages

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BU_iJ_dl|1Q_ZZ6_ELQi_€Ct Linear 1.800.00|
Factors ! i aer
P et Tom o e Truiling 776 Prea [ tmea | soovodbols |

Factors 5000 General Supplies
Line Item PMO08 - HS&Q

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in

Docunent - Rev 0.

have been factored to the line item
B776/ 777 FY99 Project Summary

Item Desc -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bu.ildln_q_ﬂ6_l2r_ai_em Linear 1.800.00
ctor xecutive 1800 Hours
iect | Linear 1.800.00/Hours

Factor er 1800 Hours/vear
iect | Linear 10.000.00IDallars
Factors 10000  General Sunplies
Line Item PMO09 - Industrial Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev 0.

t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in

B776/ 777 FY99 Project Summary

ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review

wor k packages, engineering work orders and equi pnent installation or maintenance for safety systens and interlock functions. Pronpbte and mai ntain awareness

Resources Cost Element ll Department

Curve

Quantity | Units

Linear

5.000.00|

A5SC_|SUPPLIES 0000 _INONE K399S |Building 776 Project

Linear 171.000.00IDollars

| 288.000.00lDollars

RMR ) Linear
Factors 2 Industrial Safetv Professionals -Blea. 1800 hours per vear 80 Dollars Per Hour
Line Item PM10 - Radiological Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

effective radiation safety practices and conpliance with orders and rules. Routine naintenance necessary to support

instrumentati on, and personnel safety.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure

everyday radiol ogi cal record | ogkeeping

and survey docunentation. Routine supplies necessary to support everyday radiol ogical record | ogkeepi ng, survey docunentation,

repl acenent/addi ti onal

Quantity | Units

Resources Cost Element il Department Curve
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00]
Factors 1 Radiolodgical Control Manager 1800 hours
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WBS No: 1DAADL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1DA0050001 Baseline Cost and Basis of Estimate WBSFilter 1DAA

Activity Filter  * SartsInFY *
[ asc IsuppLIES [ 0000 [NONE | k3995 |Buildina 776 Proiect Linear | 500000
Factors 5000 General Supplies
Line Item PM13 - Project Planning & Integration Support

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc -

A.  Budget anal yst provides support to the baseline budget process including maintenance of the Project Control Systen BEST People Soft and P&, as-needed
anal ysis of financial and budget data, provision of ad-hoc budget reports to managenent, nonthly variance analysis, as needed base change proposals, yearly
budget devel opnent, charge nunber analysis and correction, etc.

B. Baseline budget schedul er provi des ongoi ng baseline scheduling in support of the work breakdown structure, yearly budget devel opment, baseline change
control, etc.

C.  Building Production Schedul er nmaintains the Building Production Schedule on Privavera and the weekly Production Sunmary report for executive managenent.

This position includes interaction with program and buil di ng managenent and schedul i ng personnel. The production schedule is resource | oaded and integrated
wi th the buil ding baseline schedule and the Integrated Site Baseline Schedul e (ISB).
D. The Plans and Budgets anal yst coordinates the overal |l budgeting process, including coordinating the yearly budget call, analyzing periodic reports,
writing variance reports, admnistering and tracking subcontracts, coordinating baseline change proposals.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bujldlng_ﬂ6_ELQi_60t Linear 1.800.00
a ecre

| Linear ‘ 1.800, ()OJ_H_QUI_S_,
| Linear \ 5.400.00|Hours

Factors 3 Buvers 1800 Hours/vear
ildi iect | Linear ‘ 1.800 OOJ_HD_U_LS_I

Factors 1 Communications 1800 Hours

Factors 1 Document Control 1800 Hours : 6' . Qlla.rs‘/hour | He

Asc SUPPLIES _ _ 0000 INONE k399S_|Buildina 776 Proiect | Linear | 10.000.00IDollars
| Linear 210.600.00[Dollars
| Linear ‘ 178.200 00|DQlLa.Ls_,
| Linear ‘ 178.200 00|DQlLa.Ls_,
| Linear ‘ 295.200 00|DQlLa.Ls_,
[ Linear | 147.600.00[Dollars ]
[ Linear | 126.000.00[Dollars ]
| Linear 300.000.00[Dollars
| Linear \ 5.950.00[Dollars |

Factors 119000 RMRS Direct 750 and 751 budaet 0.05 5% for fee
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.121.251.00
E r S
rtment | Linear 458.704.30IDollars
Factors 458704 Dollars
Activity ID:  1DXXX50001 Description: FY-06 B776/777 Proiect Management Cost Risk 2 Schedule Risk 2
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XVC?ST’\\I/(::D igﬁﬁgtlsoom Rockv Flats Closure Proiect \'j\gis‘*;',n Egﬂ“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
PMO1 K-H Proiect Manaaement 0.49lea HC 5.400 2.664 103.901 119.175 0 223.076 36.158 259.234
PM02 Human Resources 0.49each HC 900 444 11.645 Q0 Q0 11.645 4.052 15.697
PMO03 D&D Manaaement 0.49|each HC 3.600 1.776 94.916 535.202 0 630.118 33.031 663.148
PM04 Technical Support Manaaement 0.49ea HC 1.800 888 47.458 30.090 0 77.548 16.515 94.063
PMO06 Environmental Proaram Manaaer 0.99/each HC 1.800 1.776 94,916 4.933 [0] 99.848 33.031 132.879
PMO08 HS&O 0.99each EE 3.600 3.552 126.933 9.865 0 136.799 44,173 180.971
PMO09 Industrial Safetv Officer 0.99lea HC 0 0 0 457.758 0 457.758 0 457.758
PM10 Radiolodical Management 0.99ea HC 1.800 1.776 94.916 4,933 0 99,848 33.031 132.879
PM13 Proiect Plannina & Intearation Support 0.49lea HC 10.800 5.327 159.608 769.383 0 928.991 55.543 984.534
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 2.311.250 2.311.250 0 2.311.250
Total for Activity 1DXXX50001: 18.202 734.291 1.931.339 2.311.250 4,976.881 255.533 5.232.414
Line Item PMO1 - K-H Project Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Docunent - Rev 0.

Item Desc -

A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777. Scope, schedule, priorities, and the execution of
activities associated with B776/ 777, and mi|estones associated with Performance Measures are the prinmary responsibilities. The Project Manager nonitors,
coordi nates, directs, and approves activities of the subcontractors and holds them accountable. The Project Manager also interacts with other Nuclear
Operations and Kai ser Hill personnel to trouble shoot, problemsolve, and plan activities.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bu_ilding_ﬂ6_|2miect Linear 3.600.00|

800 Hours Hall/M e
A Proiect | Linear ‘ 1.800, OOJ.I:I_O_U.LS_,
Factors aer
A5C_[SUPPLIES 0000 |NONE k3995 _[Buildina 776 Proiect | Linear | 25.000.00lDollars
| Linear | 201.600.00/Dollars
jilding 776 | Linear | 15.000.00|Dollars
Factors 3 professional seminars 2 proiect personnel 2500 dollars per trip for fees. travel and per
Line Item PM02 - Human Resources
BOE One Human Resources representtative supporting the project halftine.
900 hours per year
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K2965 |HR Services Linear 900.00
Factors 0.5 HR suport 1/2 time Casis 1800 Hours per vear
Line Item PMO03 - D&D Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc -
A Kaiser Hi Il D& Project Manager is responsible for the planning & execution of the Dismantlenment and Decontamni nation of B776/777.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Bu' dina 776 Proiect Linear 1.800.00|
Factors D&D Manaa
m RA ME BA alaried | Linear ‘ 1.800 OOJ.H_O_LLLS_,

Eactors 1 RMRS D&D Manaaer
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WBSNo: 1DAA01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1DXXX50001 Baseline Cost and Basis of Estimate WBSFilter 1DAA

Activity Filter  * SartsIn FY *
[ asc_IsuppLIES 0000 INONE | k399s [Buildina 776 Proiect Linear [ 5000.00
lildina 776 Proiect | Linear | 1.080.000.00lDollars |
Factors 6 D&D Proiect Mars 1800 Hours 100 dollars per hour
Line Item PM04 - Technical Support Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The technical support manager supervises the followi ng functions/personnel: criticality engineering; nmechanical, electrical, and HVAC
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support nanager is responsible for maintaining supplies and conputer equipnment for his staff including office supplies, conmputer equipnent and
software, and safety equi pnment.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buildlng_ﬂ6_ELQ'Lect Linear 1.800.00|

Factors 1 Technical Support Manaaer 1800 hours per vear

Casa TEa 10 TouaLITY CONTROL ENGINEERS | K995 IBuidina 776 Proiec | Linear | 51.000.00Dollars
Factors 1 OA/OC Lead Adams 680 hours 75 dollars per hour
[ZSLLSJEELES—LQQQL[NQNE—LKMMMLQEQ | Linear | 10.000.00Dollars |

Factors 10000  General Supplies
Line Item PMO06 - Environmental Program Manager
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Acts as the primary |iaison between the Col orado Departnment of Public Health and Environnment, Environmental Protection Agency, Departnent of
Ener gy, LATA, RVRS and Kaiser-Hi |l managenent, provides managenent with technical guidance for any environnmental issues or nonconpliance, nanages

inpl ementation of the Chem cal Management Plan within their area of operation, and tracks all environnental deficiencies to ensure corrective actions are
adequate and are conpleted in a tinmely manner.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ’Lect Linear 1.800.00|
Factors : i aer
ASC_|SUPPLIES 0000 INONE | k399s |Building 776 Proiect | Linear | 5.000.00Dollars

Factors 5000 General Supplies
Line Item PMO08 - HS&Q
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Bu_ildlng_ﬂ6_ELQi_em Linear 1.800.00|
xecutive ] 1800 Hours
ildina Proiect | Linear ‘ 1.800.00|Hours
Factors
ASC_|SUPPLIES 0000 INONE | k399s |Building 776 Proiect | Linear [ 10.000.00lDollars

Factors 10000 General Supplies
Line ltem PMO09 - Industrial Safety Officer

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

ItemDesc - A Performrequired Health and Safety activities. Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systenms and interlock functions. Pronote and maintain awareness
t hrough enpl oyee participation, enforcenent of safety rules, accident tracking, and trending and corrective actions.
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WBSNo: 1DAA01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1DXXX50001 Baseline Cost and Basis of Estimate WBSFilter 1DAA

Activity Filter  * SartsIn FY *
‘B. ASME registration and training required to performrequired Health and Safety activities above.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k399S |Buildina 776 Proiect Linear 5.000.00
actor I

sildina 776 Proiect | Linear 171.000.00(Dollars
Factors 1 Industrial Safetv Lead 1800 Hours per vear 95 $'s/Hour International Enaineerina |
iAEzI:I SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear 288.000.00IDollars

Factors 2 Industrial Safetv Professionals -Blea. 1800 hours per vear 80 Dollars Per Hour
Line Item PM10 - Radiological Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiol ogical control to ensure
effective radiation safety practices and conpliance with orders and rules. Routine maintenance necessary to support everyday radiol ogi cal record | ogkeeping
and survey docunentation. Routine supplies necessary to support everyday radiol ogical record |ogkeeping, survey docunentation, replacenent/additional
instrumentation, and personnel safety.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 1.800.00)

’angLs_’_J—Ra.demmLQQmmLMauauer 1800 hours
ASC_|SUPPLIES | 0000 INONE | k399s |Buildina 776 Proiect | Linear \ 5.000.00lDallars

Factors 5000 General Supplies
Line Item PM13 - Project Planning & Integration Support

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -

A.  Budget anal yst provides support to the baseline budget process including maintenance of the Project Control Systenl BEST People Soft and P& , as-needed
anal ysis of financial and budget data, provision of ad-hoc budget reports to nanagenent, nonthly variance anal ysis, as needed base change proposals, yearly
budget devel opnent, charge nunber anal ysis and correction, etc.

B. Basel i ne budget schedul er provi des ongoi ng baseline scheduling in support of the work breakdown structure, yearly budget devel opnent, baseline change
control, etc.

C. Building Production Schedul er maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive nanagenent.

This position includes interaction with program and buil di ng nanagenent and schedul i ng personnel. The production schedule is resource |oaded and integrated
wi th the buil ding baseline schedule and the Integrated Site Baseline Schedule (ISB).
D. The Plans and Budgets anal yst coordi nates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports,
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K399S |Buildlng_ﬂ6_ELQ'Lect Linear 1.800.00i

Secretarvy 1800 Hours/Year

| Linear \ 1.800.00Hours |
| Linear ‘ 5.400 ()OJ_H_QU_LS_,
| Linear ‘ 1.800, ()OJ_H_QUI_S_,

, . [ Linear | 108.000.00[Dollars |
Factors s/hour

A5C [SUPPLIES 0000 INONE K399S |Buildina 776 Proiect | Linear ‘ 10.000.00I|Dollars

Jilding 776 Proiect | Linear | 178.200.00/Dollars

Factors 1 Planner 1800 Hours 99 $'s/Hour
B Jilding 776 Proiect | Linear | 178.200.00/Dollars

Factors 1 Analyst 1800 Hours/vear 99 $'s/Hour
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WBS No: 1DAA0O1 Rockv Elats Closure Proiect Prni@ Baseline Devl
WBSFilter 1DAA

Activitv | D: 1DXXX50001 . . .
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
| Linear ‘ 295.200 00|DQ ars
| Linear 147.600.001Dollars
| Linear 210.600.00IDollars
| Linear 126.000.00IDollars
| Linear 300.000.00IDollars
| Linear \ 5.950.00lDallars |
Factors 119000 RMRS Direct 750 and 751 budaet 0.05 5% for fee
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.664.208.00
Factors 1664208 Dollars
ESC |[ESCALATION 0000 |NONE ZDEPT |No Department Linear 647.042 40|DQ ars
Factors 647042 Dollars
Repo ota
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
198.632 8.071.042 20.147.730 7.534.033 1 35.752.805 2.989.001 | 38.741.806
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